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SCHEDULE OF CHANGES

1. The below numbered contract is hereby modified in accordance with FAR 52.243-2 Changes - Cost
Reimbursement and PWS paragraph C-1G/1.1, "Refuel/Defuel in support of DOD Units Stationed at AFP
42" to establish CLIN 0071 in support of Palmdale operations.

2. As aresult of paragraph 1 above, the subject contract is specifically modified as follows:

a. SECTION B - SUPPLIES OR SERVICES:

Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0071 CLIN Establish 1 $5,000.00
Lot $5,000.00
Noun: DET 4 AFTER HOURS FUELING
ACRN: BQ
PR/MIPR: NGRAFBC0472064 $5,000.00
NSN: N - Not Applicable
Contract type: S-COST
Inspection: SOURCE
Acceptance: SOURCE
FOB: SOURCE

Descriptive Data:

This CLIN provides fuel service overtime support for the 645 MATS at Det 4 at Palmdale
operations. The services are to be performed in accordance with Section J, Attachment
1; PWS paragraph C-1G/1.1.1 "Refuel/Defuel After Hours Support of DOD Units
stationed at AFP 42." The Contractor shall invoice for labor based on completed work
requests with ACO concurrence on a monthly basis.

Project # NGRAFBC0472064

SHIP MARK  TRANS

ITEM SUPPLIES SCHEDULE DATA QTY TO FOR PRI DATE
0071 1 OTLAS ASREQ
Noun: DET 4 AFTER HOURS FUELING
ACRN: BQ

b. SECTION G - CONTRACT ADMINISTRATION/PAYMENT DATA: is amended to establish
ACRN BQ. A funding recapitulation is attached.

F33657-99-C-0021 PO0082
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SCHEDULE OF CHANGES

Obligation
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
BQ ACRN Establish $5,000.00

57 43840 584 41P2 2BNOM1 010000 57800 54332F 503000 FO3000
New ACRN Amount:  $5,000.00

Funding breakdown:  On CLIN 0071: +$5,000.00

PR/MIPR: NGRAFBC0472064 $5,000.00

The following attachment/exhibit(s) are modified in Section J:
Attachment 8 Funding Recapitulation by ACRN

3. This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the Contract for further claims or equitable adjustments
arising out of or in connection with the changes effected herein.

F33657-99-C-0021 PO0082
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Funding Recapitulation by ACRN

F33657-99-C-0021, P00082

3/18/2004 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Total Obligation Total
P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00
P00002 0002 00201 31-Jul-00 $5,690,509.00 | $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00
P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00
P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00
P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00
P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00
P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00
P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00
P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00
P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00
P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00
P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00
P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00
P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00
P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00
P00009 0002 00203 22-Nov-00 $0.00  $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00
P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00
P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00
P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00
P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00
P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00
P00011 0002 00203 22-Jan-01 $0.00  $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00
P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00082

3/18/2004 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Total Obligation Total
P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00
P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00
P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00
P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00
P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00
P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00
P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00
P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00
P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00
P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00
P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00
P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00
P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00
P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00
P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00
P00019 0010 29-Jun-00 $2,955,600.00 | $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00
P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00
P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00
P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00
P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00
P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00
P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00
P00022 0042 004202 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00082

3/18/2004 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Total Obligation Total
P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00
P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00
P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00
P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00
P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00
P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00
P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00
P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00
P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00
P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00
P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00
P00028 0010 6-Nov-01 $30,008.00 ($130,484.00) AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00
P00028 0013 6-Nov-01 $2,788.00 ($11,430.00), AG $10,280,541.00 $22,451,143.00 $16,375,806.00
P00028 0014 6-Nov-01 $2,788.00 ($11,430.00), AG $10,269,111.00 $22,453,931.00 $16,364,376.00
P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00), AG $10,254,830.00 $22,439,650.00 $16,350,095.00
P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00
P00030 0010 29-Nov-01 ($1,349,659.00), AG $8,905,171.00 $22,439,650.00 $15,539,436.00
P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00
P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00
P00030 0011 29-Nov-01 ($625,591.00) AG $9,629,239.00 $22,439,650.00 $16,487,504.00
P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00082

3/18/2004 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Total Obligation Total
P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00
P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00
P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00
P00030 0013 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,121,737.00
P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00
P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00
P00030 0014 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,141,637.00
P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00
P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00
P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00
P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00
P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00
P0031 0012 001201 8-Jan-02 ($112,473.00), AG 10,156,638.00 $22,439,650.00 $18,179,042.00
P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00
P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00
P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00
P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG 10,269,111.00 $22,552,123.00 $18,451,376.00
P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00
P00023 0051 25-Jan-02 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00
P00032 0050 6-Feb-02 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00
P00033 0009 000903 13-Feb-02 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00
P00033 0010 001002 13-Feb-02 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00
P00033 0010 001003 13-Feb-02 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00082

3/18/2004 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Total Obligation Total
P00033 0011 001102 13-Feb-02 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00
P00033 0012 001202 13-Feb-02 ($9,321.00), AR $0.00 $23,334,301.00 $21,814,430.00
P00033 0012 001203 13-Feb-02 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00
P00033 0013 001302 13-Feb-02 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00
P00033 0014 001402 13-Feb-02 $68,125.00 AS $4,915,946.00 $23,334,301.00 $21,960,001.00
P00033 0049 004902 13-Feb-02 ($6,946.00) ($6,946.00), AS $4,909,000.00 $23,327,355.00 $21,953,055.00
P00033 0052 005201 13-Feb-02 $73,761.00 $73,761.00 AV $73,761.00 $23,401,116.00 $22,026,816.00
P00033 0052 005202 13-Feb-02 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00
P00034 0053 005301 29-Mar-02 $356,146.00 $356,146.00 AK 694,403.00 $23,766,583.00 $22,392,283.00
P00034 0053 005302 29-Mar-02 $30,969.00 $30,969.00 AX 30,969.00 $23,797,552.00 $22,423,252.00
P00035 0009 000903 25-Apr-02 $907,783.00 AS $5,816,783.00 $23,797,552.00 $23,331,035.00
P00035 0010 001002 25-Apr-02 $377,637.00 AS $6,194,420.00 $23,797,552.00 $23,708,672.00
P00035 0013 001302 25-Apr-02 $33,540.00 AS $6,227,960.00 $23,797,552.00 $23,742,212.00
P00035 0014 001402 25-Apr-02 $33,540.00 AS $6,261,500.00 $23,797,552.00 $23,775,752.00
P00035 0052 005201 25-Apr-02 $25,835.00 $25,835.00 AV $99,596.00 $23,823,387.00 $23,801,587.00
P00036 |Admin- Fix Fund Cite 25-Apr-02 $23,823,387.00 $23,801,587.00
P00037 0012 001201 31-May-02 $6,496.00 AG $10,275,607.00 $23,823,387.00 $23,808,083.00
P00037 0012 001203 31-May-02 ($6,946.00), AS $6,254,554.00 $23,823,387.00 $23,801,137.00
P00037 0012 001203 31-May-02 $450.00 AS $6,255,004.00 $23,823,387.00 $23,801,587.00
P00037 0049 004901 31-May-02 ($6,496.00), AG 10,269,111.00 $23,823,387.00 $23,795,091.00
P00037 4902 004902 31-May-02 $450.00 $6,946.00 AS 6,261,950.00 $23,823,837.00 $23,802,037.00
P00038 0054 0054 $590,000.00 $590,000.00 AY 590,000.00 $24,413,837.00 $24,392,037.00
P00039 0006 00602 25-Jul-02 ($4,311.57) ($4,311.57)  AG 10,264,799.43 $24,409,525.43 $24,387,725.43




Funding Recapitulation by ACRN
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SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Total Obligation Total
P00039 0042 25-Jul-02 $0.00 $0.00 $24,409,525.43 $24,387,725.43
P00039 0045 25-Jul-02 ($1,000.00) ($1,000.00), AM 0.00 $24,408,525.43 $24,386,725.43
P00039 0050 25-Jul-02 ($5,000.00) ($5,000.00), AT 2,000.00 $24,403,525.43 $24,381,725.43
P00040 0015 001501 28-Jun-02 $5,973,639.00 $526,371.00 AS $6,788,321.00 $30,377,164.43 $24,908,096.43
P00040 0015 001502 28-Jun-02 $789,995.00 AZ $789,995.00 $30,377,164.43 $25,698,091.43
P00040 0016 001601 28-Jun-02 $2,962,830.00 $329,111.00 AS $7,117,432.00 $33,339,994.43 $26,027,202.43
P00040 0016 001602 28-Jun-02 $323,889.00 AZ 1,113,884.00 $33,339,994.43 $26,351,091.43
P00040 0017 28-Jun-02 $810,000.00 $432,793.00 AS $7,550,225.00 $34,149,994.43 $26,783,884.43
P00040 0018 28-Jun-02 $190,000.00 $95,000.00 AS $7,645,225.00 $34,339,994.43 $26,878,884.43
P00040 0049 004902 28-Jun-02 ($20,000.00) ($20,000.00)| AS 7,625,225.00 $34,319,994.43 $26,858,884.43
P00041 0055 12-Aug-02 $20,000.00 $20,000.00 BA 20,000.00 $34,339,994.43 $26,878,884.43
P00042 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43
P00043 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43
P00044 0056 11-Sep-02 $20,000.00 $20,000.00 BB 20,000.00 $34,359,994.43 $26,898,884.43
P00045 0044 12-Sep-02 ($7,000.00) ($7,000.00),  AF 280,000.00 $34,352,994.43 $26,891,884.43
P00045 0057 12-Sep-02 $7,000.00 $7,000.00 AF 287,000.00 $34,359,994.43 $26,898,884.43
P00046 0015 001501 16-Sep-02 $1,570,925.00 AS $9,196,150.00 $34,359,994.43 $28,469,809.43
P00046 0016 001601 16-Sep-02 $779,000.00 AS $9,975,150.00 $34,359,994.43 $29,248,809.43
P00046 0018 16-Sep-02 $3,000.00 AS $9,978,150.00 $34,359,994.43 $29,251,809.43
P00047 0058 27-Sep-02 $343,484.00 $343,484.00 AX 374,453.00 $34,703,478.43 $29,595,293.43
P00048 0052 005201 24-Sep-02 $14,205.00 $14,205.00 AV 113,801.00 $34,717,683.43 $29,609,498.43
P00049 0015 001501 27-Sep-02 $48,000.00 AS $10,026,150.00 $34,717,683.43 $29,657,498.43
P00049 0016 001601 27-Sep-02 $24,000.00 AS $10,050,150.00 $34,717,683.43 $29,681,498.43
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P00049 0017 27-Sep-02 $95,000.00 AS $10,145,150.00 $34,717,683.43 $29,776,498.43
P00049 0018 27-Sep-02 $5,200.00 AS $10,150,350.00 $34,717,683.43 $29,781,698.43
P00050 30-Sep-02 $0.00 $34,717,683.43 $29,781,698.43
P00051 0015 001503 14-Nov-02 $655,500.00 BC $655,500.00 $34,717,683.43 $30,437,198.43
P00051 0016 001603 14-Nov-02 $325,000.00 BC $980,500.00 $34,717,683.43 $30,762,198.43
P00051 0017 14-Nov-02 ($527,793.00), AS $9,622,557.00 $34,717,683.43 $30,234,405.43
P00051 0017 001701 14-Nov-02 $527,793.00 AS $10,150,350.00 $34,717,683.43 $30,762,198.43
P00051 0017 001702 14-Nov-02 $118,500.00 BC $1,099,000.00 $34,717,683.43 $30,880,698.43
P00051 0018 14-Nov-02 ($103,200.00), AS $10,047,150.00 $34,717,683.43 $30,777,498.43
P00051 0018 001801 14-Nov-02 $103,200.00 AS 10,150,350.00 $34,717,683.43 $30,880,698.43
P00051 0018 001802 14-Nov-02 $11,000.00 BC $1,110,000.00 $34,717,683.43 $30,891,698.43
P00052 0015 001503 24-Dec-02 $1,794,168.00 |  $1,115,000.00 BC $2,225,000.00 $36,511,851.43 $32,006,698.43
P00052 0016 001603 24-Dec-02 $226,462.00 $150,000.00 BC $2,375,000.00 $36,738,313.43 $32,156,698.43
P00052 0018 001802 24-Dec-02 $5,000.00 BC $2,380,000.00 $36,738,313.43 $32,161,698.43
P00053 0059 3-Feb-03 $5,000.00 $5,000.00 BD $5,000.00 $36,743,313.43 $32,166,698.43
P00053 0060 3-Feb-03 $2,500.00 $2,500.00 BE 2,500.00 $36,745,813.43 $32,169,198.43
P00054 13-Jan-03 $0.00 $36,745,813.43 $32,169,198.43
P00055 0015 001503 4-Feb-03 $965,000.00 BC $3,345,000.00 $36,745,813.43 $33,134,198.43
P00055 0016 001603 4-Feb-03 $397,300.00 BC $3,742,300.00 $36,745,813.43 $33,531,498.43
P00055 0018 001802 4-Feb-03 $17,700.00 BC $3,760,000.00 $36,745,813.43 $33,549,198.43
P00056 | Admin - Correct Pr 27-Feb-03 $0.00 $36,745,813.43 $33,549,198.43
P00057 0015 001503 20-Mar-03 $1,808,693.00 BC $5,568,693.00 $36,745,813.43 $35,357,891.43
P00057 0016 001603 20-Mar-03 $743,000.00 BC $6,311,693.00 $36,745,813.43 $36,100,891.43
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P00057 0017 001702 20-Mar-03 $163,707.00 BC $6,475,400.00 $36,745,813.43 $36,264,598.43
P00057 0018 001802 20-Mar-03 $53,100.00 BC $6,528,500.00 $36,745,813.43 $36,317,698.43
P00058 0059 11-Apr-03 $5,000.00 $5,000.00 BD $10,000.00 $36,750,813.43 $36,322,698.43
P00059 0061 006101 30-Apr-03 $298,000.00 $298,000.00 AX 9,494,150.00 $37,048,813.43 $36,620,698.43
P0059 0061 006102 30-Apr-03 $74,359.00 $74,359.00 BF $74,359.00 $37,123,172.43 $36,695,057.43
P00060 0015 001503 30-Apr-03 $288,323.00 BC $6,816,823.00 $36,750,813.43 $36,983,380.43
P00060 0016 001603 30-Apr-03 $117,992.00 BC 6,934,815.00 $36,750,813.43 $37,101,372.43
P00061 0021 002101 27-Jun-03 $6,039,696.00 | $1,302,301.00 BC 8,237,116.00 $42,790,509.43 $38,403,673.43
P00061 0021 002102 27-Jun-03 $1,005,177.00 BH 1,005,177.00 $42,790,509.43 $39,408,850.43
P00061 0022 27-Jun-03 $2,977,757.00 | $1,127,925.00 BC 9,365,041.00 $45,768,266.43 $40,536,775.43
P00061 0023 27-Jun-03 $810,000.00 $309,500.00 BC 9,674,541.00 $46,578,266.43 $40,846,275.43
P00061 0024 27-Jun-03 $190,000.00 $72,600.00 BC $9,747,141.00 $46,768,266.43 $40,918,875.43
P00062 0062 24-Jun-03 $263,000.00 $263,000.00 BG $263,000.00 $47,031,266.43 $41,181,875.43
P00063 13-Jun-03 $0.00 $0.00 $47,031,266.43 $41,181,875.43
P00064 0063 27-Jun-03 $2,000.00 $2,000.00 BJ $2,000.00 $47,033,266.43 $41,183,875.43
P00065 30-Jun-03 $0.00 $0.00 $47,033,266.43 $41,183,875.43
P00066 16-Jul-03 $0.00 $0.00 $47,033,266.43 $41,183,875.43
P00067 0021 002101 28-Jul-03 $0.00  $1,067,250.00 BC $10,814,391.00 $47,033,266.43 $42,251,125.43
P00067 0022 28-Jul-03 $0.00 $526,000.00 BC $11,340,391.00 $47,033,266.43 $42,777,125.43
P00067 0023 28-Jul-03 $0.00 $143,250.00 BC $11,483,641.00 $47,033,266.43 $42,920,375.43
P00067 0024 28-Jul-03 $0.00 $33,625.00 BC $11,517,266.00 $47,033,266.43 $42,954,000.43
P00068 0021 002102 8-Sep-03 $0.00 $115,750.00 BH $1,120,927.00 $47,033,266.43 $43,069,750.43
P00068 0022 8-Sep-03 $0.00 | ($1,663,925.00) BC $9,853,341.00 $47,033,266.43 $41,405,825.43
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P00068 0022 002201 8-Sep-03 $0.00  $1,663,925.00 BC $11,517,266.00 $47,033,266.43 $43,069,750.43
P00068 0022 002202 8-Sep-03 $0.00 $56,800.00 BH $1,177,727.00 $47,033,266.43 $43,126,550.43
P00068 0023 8-Sep-03 $0.00 ($452,750.00), BC $11,064,516.00 $47,033,266.43 $42,673,800.43
P00068 0023 002301 8-Sep-03 $0.00 $452,750.00 BC $11,517,266.00 $47,033,266.43 $43,126,550.43
P00068 0023 002302 8-Sep-03 $0.00 $15,400.00 BH $1,193,127.00 $47,033,266.43 $43,141,950.43
P00068 0024 8-Sep-03 $0.00 ($106,225.00), BC $11,411,041.00 $47,033,266.43 $43,035,725.43
P00068 0024 002401 8-Sep-03 $0.00 $106,225.00 BC $11,517,266.00 $47,033,266.43 $43,141,950.43
P00068 0024 002402 8-Sep-03 $0.00 $3,590.00 BH 1,196,717.00 $47,033,266.43 $43,145,540.43
P00068 0064 8-Sep-03 $28,605.00 $28,605.00 BK 28,605.00 $47,061,871.43 $43,174,145.43
P00069 0065 006501 25-Sep-03 $385,288.00 $385,288.00 BF 459,647.00 $47,447,159.43 $43,559,433.43
P00070 0021 002101 11-Sep-03 $474,000.00 BC $11,991,266.00 $47,447,159.43 $44,033,433.43
P00070 0022 002201 11-Sep-03 $234,000.00 BC $12,225,266.00 $47,447,159.43 $44,267,433.43
P00070 0023 002301 11-Sep-03 $186,220.00 BC $12,411,486.00 $47,447,159.43 $44,453,653.43
P00070 0024 002401 11-Sep-03 $14,900.00 BC $12,426,386.00 $47,447,159.43 $44,468,553.43
P00070 0066 11-Sep-03 $2,000.00 $2,000.00 BL 2,000.00 $47,449,159.43 $44,470,553.43
P00071 0067 19-Sep-03 $10,000.00 $10,000.00 BD 20,000.00 $47,459,159.43 $44,480,553.43
P00072 0023 002301 29-Sep-03 $190,000.00 $40,975.00 BC $12,467,361.00 $47,649,159.43 $44,521,528.43
P00073 0015 001503 30-Sep-03 $3,216.00 $3,216.00 BC $12,470,577.00 $47,652,375.43 $44,524,744.43
P00073 0016 001603 30-Sep-03 ($13,989.00) ($13,989.00), BC $12,456,588.00 $47,638,386.43 $44,510,755.43
P00073 0021 002101 30-Sep-03 $2,741.00 $3,000.00 BC $12,459,588.00 $47,641,127.43 $44,513,755.43
P00073 0022 002201 30-Sep-03 $400.00 BC $12,459,988.00 $47,641,127.43 $44,514,155.43
P00073 0024 002401 30-Sep-03 $7,373.00 BC $12,467,361.00 $47,641,127.43 $44,521,528.43
P00074 0015 001503 3-Nov-03 ($5,259.74) ($5,259.74) BC $12,462,101.26 $47,635,867.69 $44,516,268.69
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P00074 0023 002301 3-Nov-03 $5,259.74 BC $12,467,361.00 $47,635,867.69 $44,521,528.43
P00075 0068 3-Nov-03 $10,000.00 $10,000.00 BM $10,000.00 $47,645,867.69 $44,531,528.43
P00076 0023 002301 18-Nov-03 ($5,500.00) ($5,500.00), BC $12,461,861.00 $47,640,367.69 $44,526,028.43
P00077 0021 5-Dec-03 $584,745.00 $12,461,861.00 $48,225,112.69 $44,526,028.43
P00077 0023 002301 5-Dec-03 ($20,000.00), BC $12,441,861.00 $48,225,112.69 $44,506,028.43
P00077 0069 5-Dec-03 $20,000.00 $20,000.00 BC 12,461,861.00 $48,245,112.69 $44,526,028.43
P00078 0021 001203 15-Dec-03 $1,698,000.00 BN $1,698,000.00 $48,245,112.69 $46,224,028.43
P00078 0022 002203 15-Dec-03 $590,500.00 BN $2,288,500.00 $48,245,112.69 $46,814,528.43
P00078 0023 002303 15-Dec-03 $180,945.00 BN $2,469,445.00 $48,245,112.69 $46,995,473.43
P00078 0024 002403 15-Dec-03 $30,555.00 BN $2,500,000.00 $48,245,112.69 $47,026,028.43
P00080 0070 $278,000.00 $278,000.00 BP $278,000.00 $48,523,112.69 $47,304,028.43
P00081 0021 ($68,552.00) $0.00 $48,523,112.69 $47,304,028.43
P00081 0023 $72,600.00 $0.00 $48,523,112.69 $47,304,028.43
P00081 0021 002103 $1,281,971.00 $961,704.00 BN $3,461,704.00 $49,484,816.69 $48,265,732.43
P00081 0022 002203 $354,873.00 $432,132.00 BN $3,893,836.00 $49,916,948.69 $48,697,864.43
P00081 0023 002303 $143,950.26 BN $4,037,786.26 $50,060,898.95 $48,841,814.69
P00081 0024 002403 $27,357.00 BN $4,065,143.26 $50,088,255.95 $48,869,171.69
P00082 0071 $5,000.00 $5,000.00 BQ $5,000 $50,093,255.95 $48,874,171.69
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